CITY OF ETON, GEORGIA

FY 2012 REPORT ON PROJECTS FUNDED THROUGH SPECIAL PURPOSE LOCAL OPTION SALES TAX

(as required by O.C.G.A. 48-8-122)

PROJECT YEAR ORIGINAL ACTUAL AMOUNT AMOUNT TOTAL PROJECT ESTIMATED EXCESS
APPROVED ESTIMATED COMPLETION EXPENDED EXPENDED AMOUNT COMPLETED COMPLETION | PROCEEDS
COsT COST CURRENT PAST YEARS EXPENDED DATE
YEAR TO DATE
SEWAGE 2006 $100,000 $104,112 0 $104,112 $104,112 Yes 2007 0
EXPANSION
STREET DEPT. 2006 $100,000 $164,000 $17,851 $92,596 $110,447 No 2015 0
IMPROVEMENTS
CITY PARK 2006 $100,000 $20,721 $1,709 $19,012 $20,721 Yes 2012 0
IMPROVEMENTS




